Gantt Chart

Task	Jan (weeks)				Feb (weeks)				March (weeks)				April (weeks)			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Form group	yellow	yellow	red													
Record group activities	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	yellow	red
Break down requirement	yellow	yellow	red													
Project Charter	yellow	yellow	red													
Use case Diagram			yellow	yellow	red											
Class Diagram			yellow	yellow	red											
ERD			yellow	yellow	red											
Database Diagram & Design			yellow	yellow	red											
Tree Diagram			yellow	yellow	red											
Site map				yellow	red											
Mockup Desgin			yellow	yellow	yellow	red										

Task																
Website Implementation (coding)				🟨	🟨	🟨	🟨	🟥								
Test plan & test log	🟨	🟨	🟨	🟨	🟨	🟨	🟨	🟨	🟨	🟥						
Panopto screencast (System introduction videos)									🟨	🟥						
Present to investor (non-technical audience)											🟥					